Id	Nombre de tarea	Duración	Comienzo	Fin	abr '15			13 abı	r '15		20 abr '15					27 abr '15		
					М	J	S	L	Х	V	D	N	/	J	S	L	Х	\
1	Proyecto-2013175	11 días	vie 10/04/15	vie 24/04/15											ĺ			
2	Modelos	13 días	vie 10/04/15	mar 28/04/15													i	
3	Controladores	3 días	sáb 11/04/15	mar 14/04/15														
4	creacion de roles y usuarios	6 días	lun 20/04/15	lun 27/04/15														
5	Creacion de personas con	8 días	mié 15/04/15	vie 24/04/15														
	usuarios																	
6	Interfaz con Css	3 días	mié 15/04/15	vie 17/04/15														
7	Chat	2 días	sáb 18/04/15	lun 20/04/15														
8	Realizacion de Cuentas y muestra	3 días	mar 21/04/15	jue 23/04/15														
	de cuentas a un solo user																	
9	Creacion de pdf	3 días	mar 21/04/15	jue 23/04/15														
10	Mejoramiento de	1 día	vie 24/04/15	vie 24/04/15														
	direccionamiento y enlaces asi																	
	como menus amigables con el																	
	usuario																	
11	Entrega Final	1 día	vie 24/04/15	vie 24/04/15														



